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CCR No. 97-1217A Logged Date 8/14/97 Rev. A Request Type CCR

Priority Routine ] Urgent Emergency [ ] |Affected Release B Change Class I

Title: CSS L4 requirements for LANDSAT-7 Gateway.

Documents Affected $ource Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-97-0099

RTM Change ] Start New Baseline [_|

Problem

1. CSS does not have any Level 4 requirements to address LANDSAT-7 GATEWAY for release B.0.

Proposed Solution

Requirements and /or links are modified as warranted. For non-allowable attribute values use. ‘unverified’ for acceptanceg
system verification status; ‘test’ for verification method(s); approved for L4 status; ‘mission essential’ for requirengemy; cate
‘CSMS’ for segment; ‘functional for type (l4s and RbRs).

Develop a new set of Level 4 requirements and link them to respective RBRs

Revision A: Adds “the” before “Landsat-7" in C-CSS-64340 and C-CSS-64380; It also adds “Gateway” following Landsat-1
CSS-64350. Finally it adds Table 3 to the CCR to delete the link between LAND-0030#B and S-DMS-30840.

Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ECS Chief Eng FOS [] M&O
Procurement [ ] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch.
Science Off [] Security [] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None [] small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator Imran Chughtai (signed) Imran Chughtai  8/22/97
Signature Date

Office Systems Engr.  Office Manager (signed) Farzad Davarya  8/22/97

Signature Date

Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]

Comments:

CCB Chairperson  (signed) Paul Fingerman  9/3/97

Signature Date
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